505 Man Stree i Pratt & Whitney

East Hartford, CT 06108 A United Technologies Company

December 7, 2001

State of Connecticut o
Department of Environmental Protection C ﬁifﬁ La) \ M
Bureau of Water Management i i g ,
Permitting, Enforcement & Remediation Division ’ N zﬁ b730g’

79 Elm Street ; ,
Hartford, CT 06106-5127 a Roms 4 o050

RE: Consent Order SRD-130 RDMS DocID 00100507
Paragraph B.1.e.(2)- Schedule for Remedial Actions

Attn: Richard C. Hathaway, Jr., L.E.P.

Dear Mr. Hathaway:
In accordance with Paragraph B.8 of the above referenced Consent order, I hereby certify that:

I have personally examined and am familiar with the information submitted in this document and
all attachments thereto, and I certify, based on reasonable investigation, including my inquiry of
those individuals responsible for obtaining the information, that the submitted information is
true, accurate and complete to the best of my knowledge and belief. I understand that any false
statement made in the submitted information is punishable as a criminal offense under §53-a-
157b of the Connecticut General Statues and any other applicable law.

Sincerely,

UNITED TECHNOLOGIES CORPORATION
PRATT & WHITNEY DIVISION

=

Lorin Sodell
Chief Manufacturing Engineer
Director, Facilities & Services

cc: Lauren Levine, UTC
Elsie Patton, DEP
Juan Perez, U.S. EPA
Denise Horan, Town of East Hartford
Melissa Toni, DEP
Cori Rose, ACOE
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Loureiro Engineering Associates, Inc.

December 7, 2001

State of Connecticut

Department of Environmental Protection

Bureau of Water Management

Permitting, Enforcement & Remediation Division
79 Elm Street

Hartford, CT 06106-5127

Attn: Richard C. Hathaway, Jr., L.E.P.

RE: Consent Order SRD-130
Paragraph B.1.e.(2)- Schedule for Remedial Actions

Dear Mr. Hathaway:

We are herein providing notice that the approved schedule contained in Section 3.0 of the
document entitled Remedial Action Work Plan, United Technologies Corporation, Pratt &
Whitney, Willow Brook and Willow Brook Pond, East Hartford, Connecticut dated November
2000, revised May 2001 and July 2001 is being revised. A copy of the revised schedule is being
submitted as an attachment to this letter for your review and approval.

The approved schedule provides for the completion of the construction activities by December
31, 2001. As a result of unforeseen conditions and expansion of the project scope, the

construction activities, site restoration and the establishment of vegetation are anticipated to
continue through June 2002. As a result of the extension of the overall construction period, the

completion dates for post-remediation reports and Environmental Land Use Restrictions have
also been extended to November 2002. It should be noted that the attached schedule contains
assumptions including the ability to continue to work through the winter and that there are no
increases in the overall project scope going forward. Should these assumptions prove incorrect,
the overall impact to the project schedule will be evaluated and a subsequent modification, if
necessary, will be submitted.

It is currently estimated that upon completion, approximately 31,600 cubic yards of
contaminated soil and sediment will have been excavated and disposed of off the site. An
increase of over 150 percent from the approximate 12,500 cubic yard estimate. The additional
volume of contaminated soil results from two factors. First, greater than anticipated lateral and
vertical extent of contamination in planned remediation areas has resulted in a significant
expansion of excavation necessary to achieve remediation goals. Second, the decision to
complete excavation beyond the limits required in Consent Order SRD-130 in select areas of the
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site where, due to physical constraints, the performance of future remediation would not be cost-
effective or prudent.

In accordance with Paragraph B.8 of the above referenced Consent order, I hereby certify that:

I have personally examined and am familiar with the information submitted in this document and
all attachments thereto, and I certify, based on reasonable investigation, including my inquiry of
those individuals responsible for obtaining the information, that the submitted information is
true, accurate and complete to the best of my knowledge and belief. I understand that any false
statement made in the submitted information is punishable as a criminal offense under §53-a-

157b of the Connecticut General Statues and any other applicable law.

If you should have any questions or comments, please contact me or Lauren Levine of United
Technologies Corporation at (860) 728-6520.

Sincerely,

LOUREI INEERING ASSOCIATES, INC.

Brian A. Cutler, P.E., L.E.P.
Vice President

Attachment
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WVill ow Brook/willow Brook Pond
IPCB Remediation Project
Project Schedule
T atr 4, 2000 Qtr 1, 2001 Qtr 2, 2001 , 2001 Qtr 4,2001 Qtr 1, 2002 Qir 2, 2002 Qtr 3,2002 Qtr 4, 2
ID__|Task Name Duratiom [ Staart Finish [ Oct | Nov | Dec [ Jan [ Feb [ Mar | Apr [ May [ Jun | Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug [ Sep | Oct | Nov
1 |Project Initiation a0 Tue 1/9/01 Tue 1/901 & n ; ; :
2 | Meetings with Regulatory Agencies 1/’ weea 4/10/01  Tue 13001 w |
8 |Engineering/Design . 50 : WWedl 1/10/01  Tue 32001 ~
11 | Permitting and Regulatory Review 1228 Wed 1/10401  Frie2em * 5
12 | WRDPormitApplicstion | | 1220 WWeds 1/10/01  Frieze P EEEE——
17 “Town Major Flood Hazard Application 1228 Wed 4/10/01  Fris2en M E
22 Town Inland Wetlands Application 107  WWedl 4/3R/01.  Fri6R2901 # 5
28 " Army Corps. of Engineers Individual Permit 1228 WWed /1001 Fris2901 “ 3
3 Groundwater Remediation Wastewater General Permit 6 Fri 678/01  Frionom vy
37 |  StomWater General Permit 31d  Thas S/AZ/01  Friensm ey
42 | Construction Period (including Restoration and Establishment of Vegetation) 154a Mon 7/2/01  Friean “
45 | Post Construction Period s0d Mon 7/78/02  Fri11102
46 Prepare Post Remediation Report and Submit to DEP and EPA s0a Mon 77/1/02 Fri 11102 mi
a7 Prepare Draft ELURs and Submit to DEP soda Mon 7/2/02 Fri 11102 71 E
Project: Willow Brook Pond Remediatior | 135K WA Summary Y  Rolled Up Critical Task Rolled Up Progress  ISSNSNINEN
Date: Fri 12/7/01 Critical Task <& Rolied Up Task Rolled Up Milestone >
Schedule Contingent Upon Receipt of Approvals from Town of East Hartford P&Z and Wetlands, ACOE, and DEP withiny tirwefrannes. sstipustated. F 3 1
IGURE 3-




